M achine Studies

Schedule for Run03-11, 2006

December 12th 0800 - December 13th 0800

charge

Time Descriptions Studiers | SRStatus
Tuesday, 12/12/06
0800-0810||Collect XBPM orbit data OPS Stored Beam
& Injection
0810-0830 || Troubleshoot L1:SC4:HZ Hillman No Injection
0810-0830 ||Reboot iocs35vp, i0cs37vp & i0cs39vp Stevens No Beam
0810-0900 || Swap-out S15B:V4 and S26B:H2 P.S. P.S. Group No beam
0810-0900 ||Remove dosimetry foilsat 41D Vacca Access Zone
A
0900-0930 ||Operator Requalification Ronzhin/ Stored Beam
Schroeder & Injection
0930-1130 ({291 D hard xbpm studies (shutter permit Decker/ Stored Beam
needed) Rosenbaum  ||& Injection
1130-1430 |[xbpm pem testing Decker/ Stored Beam
Shang/ & Injection
Schroeder
1430-1730 ||testing and training of the new SRSteer- ||[Emery/Shang/ ||Stored Beam
AllSectors PEM tool Singh/Erwin
1630-1730 ||Set-up injectorsfor direct injection OPS No injection
1730-1930 || Set-up 1296 lattice (direct injection Saj aev Stored Beam
required) & Injection
1930-2230 ||or bit recovery for 1296 bunch (direct injec-||Singh Stored Beam
tion required) & Injection
2230-2400 |[impedance measurement, tune shift with  ||Sajaev/Emery ||Stored Beam
current, response matrix at different bunch & Injection

Wednesday, 12/13/06
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Time Descriptions Studiers | SRStatus

0000-0230 |[impedance measurement, tune shift with || Sajaev/Emery ||Stored Beam

current, response matrix at different bunch & Injection
charge
0230-0630 ||[CPU compensation Emery Stored Beam
0630-0800 ||Prepare for User beam (1296 singlets) OPS Stored Beam
& Injection
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